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RECLAMATION PROJECT UPDATE AS OF /|r^^Lf^J9^^-
/ -

TO: Governor Harry Early 

FROM: Jim Olsen, Jr., PE-Reclamation Project Manage^^ [̂  

1) Scrapers continued on the Rio Moquino bench cut; dozers continued sloping work on JP-
WS-17 and JP-WO-11; trucks continued with hauling protore from JP-24. 
Fencing along the Shop Haul Road is continuing to cut off the access into the site for 
any livestock; 

2) The geology class from Lagtma-Acoma Senior high school is planning a site visit on 

Wednesday, April 15; 

3) Signature from the Contracting Officer on the Work Package closeouts is still pending; 

4) The 1st Quarter, PY-92 Financial Summary to BIA was distributed last weeL 
5) James Ranch remobilized to continue with the reseeding in the Paguate areas which they 

were not able to access last fall due to the early rains. They began on Monday reseeding 
the old Jackpile Housing area. 

6) Atiq Tatari has prepared two options for Mr.Marlin Waconda' review on disposition of the 
Paguate Repairs fund; a copy is attached for your information. It is my understanding 

this issue is a Council item on April 28; please advise if my attendance is needed; 

7) The March, 1992 Prqject Status report was distributed. 

8) Ray Lucero was informed of the estimated costs of "spot"photos of other items which could 
be taken when the project photo is done on May 1. I found out the Laguna Agency is 
evaluating some aerial photo & surveying ideas and referred Mr. Lucero to Freda 
Wabnum or Dennis Felipe to see if they could combine on what might be needed. 

9) The building David Day requested is one of the larger structures which may have akeady 
been set aside for other future Tribal use. However, there is an old storage shed that 
used to be at P-10 tliat has already been tested and he said would meet his needs. He is 
also going to be taking some old pipe for posts. These have also already been cleaned 
and tested. 
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ITEM 
***** 

Serni-Armual 
Aerial photos 

Post-Reclamation 
Long-term 
Monitoring & 

Management Plan 

Work Package 
Closeouts 

1st Quarter, PY-92 
Financial Report 

March, 1992 
Status Report 

Site Visit 

CONFIDENTIAL 

Jackpile Reclamation Project 
PUEBLO OF LAGUNA 

P.O. BOX 194 

LAGUNA, NEW MEXICO 87026 

RPM Suspense Log 

;j?!ltL- (J>/VIZ 
} 

ASOF 

STATUS 
******** 

being scheduled 
with TRMann 

under review 
by BIA, LCC 

Draft sent to 
Councilmen 

letter sent to 
BIA 2/28/92; 

awaiting signature 

EST. COMPLETION 
****************** 

5/01/92 

6f30f92 

4/14/92 

3/28/92 

of Contracting Officer ????? 

toBIA 

to Council & BIA 

L/ A High School 4/15/92 
Geology Class 

REMARKS 
********** 

for records and 
volume checks; 

Tribal Building 
(505) 243-7616 
(505) 552-6654 
(505) 552-6655 

Rec Techs checking 
panels; 

2nd "draft" to BIA 
for review and 
comment; 

to BIA Contracting 
Officer; 

distributed; 

distributed; 

scheduled; 
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Offioe of: 

The Governor 

The Seor .. tary 

The Treasurer 

TO 

FROM: 

DATE: 

SUBJ: 

CONFIDENTIAL 

PUEBLO OF LAGUNA 
P.O. BOX 194 

LAGUNA, NEW MEXICO 87026 

MEMORANDUM 

Mr. Marlin J. Waconda, Treasurer 

Atiq A. Tatari, Consultant~ 
April 10, 1992 

Reclamation Fund - $300,000 for Horne Repairs 

(505) 243-7616 
(505) 552-6654 
(505) 552-6655 

POL-EPA01-0011785 




